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EPA Region 5 Records Ctr.

278567

I. HEADING:

DATE? 10/07/92

FROM: LEONARD ZINTAK, OSC, USEPA, RSIII, CHICAGO, IL (FAX)

TO: D. DIETRICH-ATTNtT. JOHNSON, USEPA, OSWER, WASH. , D.C. .. (PAX)
R. BOWDEN, CHIEF, USEPA, EERB, CHICAGO, IL ............. (PAX)
P. SCHUTTE, USEPA, OFC. PUB. AFP., CHICAGO, IL ......... (FAX)
H. O'MARA, USEPA, ACTING CHIEF, EE8, CHICAGO, IL ....... (FAX)
B. WARNING, ATTORNEY, ORC, CHICAGO, IL ................. (FAX)

D. OSTERFELO, OEPA, COLUMBUS, OH ....................... (FAX)
T. 13UCHAN, OEPA, DERR, PCS SEC., COLUMBUS, OH .......... (FAX)

SUBJECT: DENUNE/WESTFALL, COLUMBUS, FRANKLIN COUNTY, OHIO.
!

POLREPf: 2 AND FINAL

XI. BACKGROUND!

Site No:
CERCLIS ID No:
Administrative Order (AOC) i
AOC Date:
Response Authority:
CERCLA Incident Category:
NPL statue:
Funded Removal Start Date:
Funded Removal Completion:
PRP Removal Start Date:
PRP Completion Date:
LATl
LONG:

FT
OHD986971315
V-W-89-O031
August 31, 1989
CERCLA
Site
No
June 23, 1989
January 26, 1990
January 26, 1990
September 29, 1992
81D 01M 108
40D OOM US

III. SITE INFORMATION

A) SITUATION: THE DENUNE/WESTFALL SITE IS AN INACTIVE 4,200
SQ. FT. WAREHOUSE WITH AN ASSOCIATED 800 SQ. FT. OUTDOOR AREA OF
CONTAMINATION LOCATED WITHIN A COMPLEX OF ACTIVE WAREHOUSES AND
BUSINESSES AT 1725 WOODLAND AVENUE IN COLUMBUS, FRANKLIN COUNTY,
OHIO. THS SITE BECAME CONTAMINATED DUE TO THE IMPROPER HANDLING
AND DISMANTLING OF PCB-CONTAMINATED TRANSFORMERS. THE SITE WAS
DISCOVERKO MAY 24, 1989 BY THE OHIO EPA. THE INITIAL FEDERAL
RESPONSE TO THE SITS CONSISTED OF A SITE ASSESSMENT ON MAY 26,
1989. TEE U.S. EPA CONDUCTED A FUND-LEAD REMOVAL ACTION FROM JUNE
23, 1989 [THROUGH JANUARY 26, 1990 DURING WHICH FOUR ELECTRICAL
TRANSFORMERS, FOURTEEN 55-GAL. DRUMS, AND 40 CUBIC YARDS OF
CONTAMINATED SOIL WERE REMOVED. COSTS UNDER CONTROL OF THE ON-
BCENE COORDINATOR TOTALED $59,414.46 OF WHICH $33,225.57 WAS FOR
THE ERCS. I
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SUBSEQUENTLY, THE SITE OWNER MR. HARRY C. DENUNE AGREED TO COMPLETE
THE REMOVAL ACTION. AN ADMINISTRATIVE ORDER D¥ iOHOH»T (MO) WAS
ENTERED INTO AUGUST 31, 1989. SPECIFIC ELEMENTS OF THE t/A00
INCLUDE: SAMPLING, STAGING AND REMOVAL OF ALL ON-SITE CONTAINERS;
DECONTAMINATION OF CONCRETE FLOORING INSIDE THE WAREHOUSE;
EXCAVATION OF CONTAMINATED SOILS TO A PCS CONCENTRATION OF 10 PPM
AND A MIMIMUM DEPTH OF 10 INCHES; AND PROPER DISPOSAL OF ALL WASTES
INCLUDING DECONTAMINATION LIQUIDS.

IV. RESPONSE INFORMATION

A) ACTIONS TAKEN:

THE PRP INITIALLY RETAINED THE SERVICES OF CHEMICAL WASTE
MANAGEMENT, INC. (CWM) TO CONDUCT SITE CLEANUP ACTIVITIES.
MONITORING OF PRP CLEANUP ACTIVITIES WAS PERFORMED BY THE ROY F.

* WEiSTON TAT CONTRACTOR. CWM PREPARED A WORK PLAN, PERFORMED SOME
SOIL AND WIPE SAMPLING, TRANSFERRED THE EXCAVATED SOILS FROM EPA-
RENTED ROLL-OFF BOXES TO THEIR OWN CONTAINERS, AND MADE ONE ATTEMPT
AT DECONTAMINATING THE WAREHOUSE FLOORING. THE AGREEMENT BETWEEN
THE PRP AND CWM WAS TERMINATED PRIOR TO OCTOBER 1, 1990. AOC-
REQUIRED CLEANUP ACTIVITIES WHICH WERE LEFT INCOMPLETE AT THE TIME
OF THE TERMINATION OF CWM WERE COMPLETION OF THE DECONTAMINATION OF
THE WAREHOUSE FLOORING, COMPLETION OF THE EXCAVATION AND REMOVAL OF
CONTAMINATED SOIL, AND SHIPMENT FOR OFF-SITE DISPOSAL OF 40 YARDS
OF PREVIOUSLY EXCAVATED SOILS AND OTHER SITE-GENERATED
DECONTAMINATION LIQUIDS AND WASTE.

1, I

A IIECOND CLEANUP CONTRACTOR, BARGAR THOMAS, INC (BTI) WAS RETAINED
BY THE PRP,. THE ECOLOGY AND ENVIRONMENT, INC. TAT WAS TASKED ON
JANUARY 3, 1991 BY THE U.S. EPA TO MONITOR ON-SITE CLEANUP
ACTIVITIES! AND PERFORM CLEANUP CONFIRMATION SAMPLING. BTI PREPARED
•AND DELIVERED A WORK PLAN ON JANUARY 4, 1991 TO THE U.S. EPA WHICH
WAS SUBSEQUENTLY REVISED ON FEBRUARY 13, 1991 AND ACCEPTED. THE
WOJ3K PLAN CALLED FOR REDUCTION OF CONCRETE FLOOR CONTAMINATION BY
GRINDING TO 100 MICROGRAMS/100 SQUARE CENTIMETERS (UG/100 CM2)
FQ;LLOWED BY ENCAPSULATION WITH TWO COATS OF DIFFERENT COLORED ;
EFOXY-BASED PAINT. THIS PROPOSAL WAS TENTATIVELY ACCEPTED BY THE
U.Jl. EPA OSC PENDING FORMAL APPROVAL BY THE REGIONAL ADMINISTRATOR.
| i

BT;j BEGAN ON-SITE FLOOR GRINDING (DECONTAMINATION) OPERATIONS ON
FEBRUARY .2$, 1991. HOWEVER, OPERATIONS WERE QUICKLY TERMINATED DUE
.TO THE EXCESSIVE GENERATION OF DUST WHICH BTI WAS UNABLE TO
ADEQUATELY CONTROL WITH WATER SPRAY. BEGINNING MARCH 7, 1991
ATTEMPTS WERE MADE TO DECONTAMINATE THE WAREHOUSE FLOORING BY
'SOLVENT WASHING. THIS METHOD PROVED INEFFECIENT AS WIPE SAMPLING
AFTER FIVE WASHINGS RESULTED IN A NET INCREASE IN SURFACE PCS
CONCENTRATIONS, BEGINNING APRIL 1, 1991, BTI RESUMED CONCRETE
GRINDING OPERATIONS USING DIFFERENT GRINDING EQUIPMENT AND A MORE
•EFFICIENT WATER SPRAY. GRINDING OPERATIONS WERE SUPPLEMENTED BY
.INTERMEDIATE SAMPLING AND THE USE OF JACKHAMMERING TO COMPLETE
DECONTAMINATION OPERATIONS IN CERTAIN SECTIONS OF THE WAREHOUSE.
.THIS PRP COLLECTED ITS OWN CLEANUP CONFIRMATION SAMPLES WITH TAT
MONITORING. PRP ANALYTICAL RESULTS WERE VALIDATED BY TAT QA



8, environment : 10- 7-92 4:36PM ; 5137333422-* 15807268;8

CHEMISTS. ON DECEMBER 18, 1991, BTI SUBMITTED A LETTER TO THE
REGIONAL ADMINISTRATOR ON BEHALF OF THE PRP REQUESTING PERMISSION
TO PROCEED WITH ENCAPSULATION OF THE CONCRETE WAREHOUSE FLOORING,
HAVING ATTAINED 100 UG/100 CM2 OR LESS VIA REPRESENTATIVE WIPE
SAMPLING. APPROVAL TO ENCAPSULATE WAS GRANTED BY THE REGIONAL
ADMINISTRATOR ON JANUARY 10, 1992. SUBSEQUENTLY, THE WAREHOUSE
FLOORING WAS GROUTED WITH CEMENT AND SEALED WITH TWO COATS OF
DIFFERENT COLORED EPOXY-BASED PAINT.

ON AUGUST 8, 1991, BTI PRESENTED A REVISED WORK PLAN TO THE U.S.
EPA FOR THE REMOVAL OF CONTAMINATED OUTDOOR AREAS AND FINAL
DISPOSAL OF ALL WASTES. EXCAVATION WORK AND SAMPLING HAD BEEN
ONGOING CONCURRENTLY WITH THE INDOOR DECONTAMINATION. HOWEVER,
CONFIRMATION SAMPLING BY TAT PERFORMED ON MARCH 26, 1991 SHOWED THE
CONTAMINATION HAD NOT YET BEEN REDUCED BELOW 10 PPM. IN ADDITION
TO THE EXCAVATED SOIL AREA AND THE TWO ROLL-OFF BOXES REQUIRING
DISPOSAL, A CONCRETE LOADING DOCK AREA, WHICH HAD BEEN USED AS A
TRANSFORMER BREAKING AREA, SOIL UNDER THE ROLL-OFF BOXES, A DOORWAY
AND SOME ADDITIONAL SOIL AREAS WERE IDENTIFIED FOR REMOVAL. THE
DOORWAY AND ADDITIONAL SOIL AREAS NORTH OF THE WAREHOUSE WERE
IDENTIFIED BY TAT THROUGH THE USE OF FIELD SCREENING KITS AS
POTENTIALLY CONTAMINATED. APPARENTLY, PCB CONTAMINATION IN EXCESS
OF 50 PPM HAD BEEN CARRIED INTO THESE AREAS BY WORKERS ENTERING AND
EXITING THE WAREHOUSE. CONTAMINATION OF THE DOORWAY WAS CONFIRMED
EY PRP SAMPLING. THE TAT PERFORMED CONFIRMATION SAMPLING FOR THE
SOIL UNDER THE ROLL-OFF BOXES AND THE NORTH SOIL AREAS ON FEBRUARY
27, 1992.. i THE TAT SAMPLING SHOWED A MAXIMUM OF 34 PPM PCB IN SOIL
INDICATING NO FURTHER ACTION WAS NECESSARY IN THOSE AREAS.

I
DECONTAMINATION OF THE LOADING DOCK AND DOORWAY AREA WAS
ACCOMPLISHED AND CONFIRMED BY SAMPLING.

FINAL EXCAVATION OF THE MAIN SOIL EXCAVATION AREA WAS COMPLETED ON
MAY 26, :i992. APPROXIMATELY EIGHTY CUBIC YARDS, FIVE TRUCKLOADS,
OF PCB CONTAMINATED SOIL WERE REMOVED. THE TAT UTILIZED
IlMMUNOASflAY-BASED FIELD SCREENING TEST KITS TO DETERMINE THE
ENDPOINT FOR EXCAVATION BEFORE COLLECTING CONFIRMATORY SOIL SAMPLES
FOR LABORATORY ANALYSIS. EXCAVATION CONTINUED TO A MAXIMUM
EXCAVATION DEPTH OF APPROXIMATELY THREE FEET. THE USE OF FIELD
SCREENING! TO OBTAIN IMMEDIATE FEEDBACK FOR THE ATTAINMENT OF
ENDPOINT SAVED THE PROJECT APPROXIMATELY THREE TO SIX WEEKS LAG
TIME AND 50* IN ANALYTICAL COSTS COMPARED TO THE TRADITIONAL OFF-
SITE LAB APPROACH WITH STANDARD TURNAROUND TIMES. THE ATTAINMENT
0V THE 10 PPM CLEANUP STANDARD FOR SOILS WAS CONFIRMED BY THE
LABORATORY SAMPLING RESULTS.

DISPOSAL OF CONTAMINATED CONCRETE, SOILS, AND SITE-DERIVED WASTES
WAS ARRANGED BY BTI TO BE PLACED IN THE CWM MODEL CITY LAND
DISPOSAL FACILITY. CONTAMINATED WATER FROM THE FLOOR WASHING AND
GRINDING OPERATIONS WAS SAMPLED, FOUND TO MEET STATE AND FEDERAL
REGULATORY REQUIREMENTS IF FILTERED, AND WAS DISCHARGED THROUGH A
FILTER INTO THE CITY OF COLUMBUS SEWER SYSTEM AFTER OBTAINING THE
NECESSARY PERMITS.
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RESTORATION OF THE SITE CONSISTED OF BACKFILLING EXCAVATED SOIL
AREAS WITH GRAVEL AND RESTORATION OF CONCRETE AREAS WITH GROUT.

THE COMPLETION OF ALL AOC REQUIREMENTS WAS ACCOMPLISHED ON
SKFTEMBEft 29, 1992 WITH THE TRANSPORTATION FOR OFF-SITE DISPOSAL OF
THE LAST ROLL-OFF CONTAINER OF WASTE. THE U.S. EPA OSC AND AN OHIO
EPA REPRESENTATIVE PERFORMED A SITE WALKTHROUGH ON AUGUST 31, 1992.

B) FUTURE ACTIONS

THE PRP, HARRY DENUNE, WILL SUBMIT TO THE U.S. EPA OSC A FINAL
REPORT WHICH SUMMARIZES PRP REMOVAL ACTIONS AND DOCUMENTS THE
ATTAINMENT OF CLEANUP LEVELS AND OTHER REQUIREMENTS DELINEATED IN
THE AOC. THE TAT WILL ALSO COMPLETE AND SUBMIT A FINAL REPORT
SUMMARIZING ITS MONITORING ACTIVITIES.

V. PRP MONITORING COSTS (THROUGH 09/19/92)

TAT (ECOL. & ENVIR.) $ 59,993.80


